COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2013

ESTI MATE SUMVARY 16: 20: 07
CONTI D C18221 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18221-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 12.0  DAYS TI VE ALLOW 45 WORK DAYS
UTI LI TY PRQJECT: POVERS SH 83 PERCENT TI ME: 26. 67 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO STA0212- 004
UTI LI TY PRQJECT: POVERS SH 83
NAME OF ROAD: Fut ure Powers Extension
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
R E. MONKS CONSTRUCTI ON COVPANY LLC PAY PER OD ENDI NG 02/ 25/ 2013 DATE TI ME STARTED 02/ 04/ 2013
8355 VOLLMER ROAD DATE LET 01/ 17/ 2013 DATE WORK BEGAN
DATE AWARDED 01/ 29/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 04/ 2013 DATE ACCEPTED
COLORADO SPRI NGS CO 80908 719- 495- 3621 DATE NOTI CE TO PROCEED 02/ 04/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 847, 957. 45 PARTI O PATI NG $ 500. 00 $ 500. 00
AWARD PRQJECT AMT: $ 444, 007. 45 NON- PARTI CI PATI NG 300, 892. 00 300, 892. 00
PERCENT COWPLETE: 35. 54% TOTAL EARNI NGS 301, 392. 00 301, 392. 00
FUNDS AVAI LABLE: $ 546, 565. 45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 301, 392. 00 301, 392. 00
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -6, 660.11 -6, 660. 11
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 294, 731. 89 294, 731. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 294, 731. 89 294, 731. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 294, 731. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18221-BID ESTI MATE RUN 03/ 15/ 2013
PRQIECT: STA0212- 004 ESTI MATE NO 0001 16: 20: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-00000 *Uncl assi fi ed Excavation 279, 226. 000 0. 000
cY 225, 840. 000 293, 592. 00
1. 30000 225, 840. 000 293, 592. 00
0010 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0. 00
0015 203- 01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0020 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0025 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0. 00
0030 207- 00205 Topsoi | 330. 000 0. 000
cY 0. 000 0. 00
9. 50000 0. 000 0. 00
0035 208- 00002 *Erosi on Log (12 Inch) 210. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0040 208- 00033 Sedi nent Trap 1. 000 0. 000
EACH 0. 000 0. 00
448. 00000 0. 000 0. 00
0045 208-00060 Tenporary Slope Drain 100. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0055 208-00103 Renoval and Disposal of Sedinment (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00

23. 50000 0. 000 0. 00



CONTI D C18221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18221-BID ESTI MATE RUN 03/ 15/ 2013
PRQIECT: STA0212- 004 ESTI MATE NO 0001 16: 20: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 208- 00205 Er osi on Control Supervisor 100. 000 0. 000
HOUR 20. 000 800. 00
40. 00000 20. 000 800. 00
0075 212-00006 *Seedi ng (Native) 6. 200 0. 000
ACRE 0. 000 0. 00
530. 00000 0. 000 0. 00
0080 212-00032 *Soi | Condi tioning 6. 200 0. 000
ACRE 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0085 213-00002 *Mil ching (Weed Free Hay) 6. 000 0. 000
ACRE 0. 000 0. 00
710. 00000 0. 000 0. 00
0090 213-00007 *Mul ching (Wod Strand) 1. 000 0. 000
ACRE 0. 000 0. 00
925. 00000 0. 000 0. 00
0095 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
2,920. 00000 0. 000 0. 00
0100 213-00061 *Mul ch Tacki fier 1, 150. 000 0. 000
LB 0. 000 0. 00
2.85000 0. 000 0. 00
0105 213-00100 *Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
685. 00000 0. 000 0. 00
0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) 900. 000 0. 000
SY 0. 000 0. 00

2. 65000 0. 000 0.00



CONTI D C18221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18221-BI D ESTI MATE RUN 03/ 15/ 2013
PRQIECT: STA0212- 004 ESTI MATE NO 0001 16: 20: 07
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 420-00112 Geotextile (Drainage) (O ass 1) 64. 000 . 000
SY . 000 0. 00
5. 00000 . 000 0. 00
0120 506-00212  Riprap (12 Inch) 39. 000 . 000
CY . 000 0. 00
52. 00000 . 000 0. 00
0125 607-00005 *End Post 4.000 . 000
EACH . 000 0. 00
170. 00000 . 000 0. 00
0130 607-00010 *Corner and Line Brace Post 11. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0135 607-01000 *Fence Barbed Wre with Metal Posts 6, 677. 000 . 000
LF . 000 0. 00
1. 45000 . 000 0. 00
0140 625-00000 *Construction Surveying 1. 000 . 000
LS . 500 1, 500. 00
3, 000. 00000 . 500 1, 500. 00
0145 626- 00000 *NMobi | i zation 1. 000 . 000
LS . 000 5, 000. 00
5, 000. 00000 . 000 5, 000. 00
0150 700- 70002 F/ A ANTI Cl PATED CMO 362, 950. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0155 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0160 700-70011 F/ A Partnering 1, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0.00



CONTI Dt Cl18221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18221-BI D ESTI MATE RUN 03/ 15/ 2013
PRQIECT: STA0212- 004 ESTI MATE NO 0001 16: 20: 07
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 847,457.45 % 300, 892.00 % 300, 892. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0175 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT  $ 500.00 $ 500.00 $ 500. 00
PROQJECT TOTAL CURRENT AMI $ 847,957.45 % 301,392.00 % 301, 392. 00



